Project Planning Worksheet

S1 (10 Points)

Situation: Planning a Student Exhibition

สถานการณ์: กลุ่มนักเรียนได้รับมอบหมายให้จัดนิทรรศการผลงานนักเรียนในวิทยาลัย โดยมีพื้นที่จัดแสดง 1 ห้อง และมีเวลาเตรียมงาน 4 สัปดาห์



Part 1 Multiple Choice (2 items)

1 The group wants to show all 6 projects with only 4 tables. What is the best plan?

- **A** Cancel 2 projects.
- **B** Ask for more tables from another room.
- **C** Share the 4 tables among all 6 projects.
- **D** Display only the 2 best projects.

2 The group will present the projects in Week 4. What should they do in Week 1?

- **A** Arrange the exhibition area.
- **B** Select the student projects.
- **C** Present the projects to visitors.
- **D** Evaluate the exhibition results.

Part 2 Scope: Within or Outside? (4 items)

Read each activity and choose the correct answer.

Scope (ขอบเขตของโครงงาน)
- Within Scope = กิจกรรมที่อยู่ในขอบเขตของโครงงาน
- Outside Scope = กิจกรรมที่อยู่นอกเหนือขอบเขตของโครงงาน

1	Prepare display posters.	a. Within Scope	b. Outside Scope
2	Build a new exhibition hall.	a. Within Scope	b. Outside Scope
3	Arrange exhibition tables.	a. Within Scope	b. Outside Scope
4	Organize a national exhibition.	a. Within Scope	b. Outside Scope



Part 3 Sequencing: Timeline (4 items)

Put the activities in the correct order from 1 to 4.

- ☐ Prepare display materials.
- ☐ Present the projects to visitors.
- ☐ Select student projects.
- ☐ Arrange the exhibition area.



LIVEWORKSHEETS