Choose the most suitable option.

1. Drafting / Drawing / Drilling a project plan is one of the steps to take at the planning stage.

2.1 am not sure that it is necessary to create a new system to achieve strategic objectivities / objectives / objects .
3. An IT company carried on / out / off research.

4, The customer must understand what resources are required to build a service / serviceable / servant .

5. At the planning stage,we figure on / off / out the tasks and determine possible solutions to requests.

6. The planning phase is connected with project and product management, like capacity / capable / capability

planning and project scheduling.
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. The development team gathers output / offput / input from customers, sales, internal and external experts.
8. The results at this phase include project plans, estimated costs, schedules and procurement / purchase / buying
needs.

9. The Project Charter has information on what tasks are within the borders / scope / margins of the project and
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