

- A: OK, let's have a quick look at the Gantt chart. What's our []?
- B: Well, the systems [] are finishing their tasks at the end of [] 3, so your team is [] start coding in week 4. Then the second milestone, being ready for alpha testing, is [] in week 9.
- A: So ... we have five weeks to do the coding?
- B: Yep, that's right. And then the alpha testing is due to finish at the end of week [] so you're scheduled to [] with the [] from that in week 11.
- A: And we have two weeks to do that ... and then, according to the chart, we start again in week 16, after the alpha testing. Hmm ... we only have a week after the beta testing? That doesn't sound very long! []
- B: You're right. That's rather short. I think there's a [] the beta testing should only last two weeks, not three. So you should have two weeks to deal with the feedback. I'll [] the chart. Two weeks for beta testing and two weeks after that for you to do the []
- A: OK. That's better. Thanks very much!
- B: That's OK. We should still be able to finish the [] before week 18.