

4 Do you associate these phrases from the texts with successful (S) or unsuccessful (U) projects, or both?

run out of money within budget behind schedule upfront planning over budget
miss the deadline stay on track out of control budget constraints lack of planning
make the launch date accurate forecast ahead of schedule unrealistic budget

5 Choose the correct answer from the words in *italics*.

- 1 Good communication will help you to *resolve* / *address* conflict quickly.
- 2 When time is short, you must *promote* / *prioritize* tasks and do the most important ones first.
- 3 Try to *hold* / *keep* track of spending so that you don't go over budget.
- 4 Make sure you *allow* / *allocate* sufficient resources to the different departments.
- 5 Always expect the unexpected and *manufacture* / *make* contingency plans.
- 6 It is important to *examine* / *check* progress at every stage of a project in case there are any problems.

6 Choose a verb from the list that can go with *all three* phrases in each group.

stay set run keep check

- 1 _____ smoothly / out of time / into problems
- 2 _____ on track / within budget / the course
- 3 _____ the facts / progress / details
- 4 _____ a budget / a timescale / a launch date
- 5 _____ to a budget / track of / costs down