

ACTIVITY 1:

Match the verbs with the correct phrases to form natural collocations used in project management.

1) kick off

2) meet

3) allocate

4) carry out

5) track



ACTIVITY 2:

Choose the correct collocation to complete each sentence.

- 1) We're going to _____ the project next week.
- 2) It's crucial to _____ all team members clear tasks.
- 3) The team managed to _____ the final deadline, even with delays.
- 4) We need to _____ more developers to the QA phase.
- 5) We're using Jira to _____ our progress.

